COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/06/2014

ESTIMATE SUMMARY 11:18:32
CONTID: C18841 ESTIMATE NO: 0018  FINL SPEC YR: 2005
PCN: 18841-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 291.0  DAYS TIME ALLOW: 311 WORK DAYS
1-70 WILDLIFE FENCING MP 87-110 PERCENT TIME: 9357 ORIG TIME ALLOW: 311 WORK DAYS
PROJECT NO: SHE 0701-215
1-70 WILDLIFE FENCING MP 87-110
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 10/06/2014 DATE TIME STARTED 02/13/2013
5795 IDEAL DRIVE DATE LET 12/13/2012 DATE WORK BEGAN  02/13/2013
DATE AWARDED 12/20/2012 DATE TIME STOPPED 07/02/2014
DATE CONTRACT EXECUTED  01/11/2013 DATE ACCEPTED 07/02/2014
ERIE CO 80516 DATE NOTICE TO PROCEED  02/13/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $ 202482284  PARTICIPATING $ 2,924,822.90 $ 857.85
AWARD PROJECTAMT:  $  2829927.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 2,924,822.90 857.85
FUNDS AVAILABLE: $ -0.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,924,822.90 857.85
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 42,448.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,924,822.90 43,306.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,924,822.90 43,306.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 43,306.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18841-BID ESTIMATE RUN 10/06/2014
PROJECT: SHE 0701-215 ESTIMATE NO: 0018 11:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
10,300.00000 1.000 10,300.00
0010 202-00010 *Removal of Tree 55.000 55.000
EACH 0.000 0.00
245.00000 55.000 13,475.00
0015 202-01000 Removal of Fence 126,959.000 129,125.000
LF -2,166.000 -866.40
0.40000 126,959.000 50,783.60
0020 202-01400 Removal of Cattle Guard 3.000 3.000
EACH 0.000 0.00
2,050.00000 3.000 6,150.00
0025 203-01550 *Dozing 36.000 33.000
HOUR 3.000 405.00
135.00000 36.000 4,860.00
0030 203-01594 *Combination Loader 70.000 67.000
HOUR 3.000 405.00
135.00000 70.000 9,450.00
0035 203-01597 Potholing 31.000 29.000
HOUR 2.000 450.00
225.00000 31.000 6,975.00
0040 203-02330 Laborer 109.500 102.500
HOUR 7.000 315.00
45.00000 109.500 4,927.50
0045 207-00205 *Topsoil 112.000 112.000
cY 0.000 0.00
31.00000 112.000 3,472.00
0050 208-00002 Erosion Log (12 Inch) 100.000 100.000
LF 0.000 0.00
4.00000 100.000 400.00
0055 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00

500.00000 1.000 500.00
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PCN: 18841-BID ESTIMATE RUN 10/06/2014
PROJECT: SHE 0701-215 ESTIMATE NO: 0018 11:18:32
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 *Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
0075 208-00205 Erosion Control Supervisor 20.000 20.000
HOUR 0.000 0.00
50.00000 20.000 1,000.00
0080 210-00810 *Reset Ground Sign 6.000 6.000
EACH 0.000 0.00
395.00000 6.000 2,370.00
0085 212-00006 *Seeding (Native) 1.100 1.090
ACRE 0.010 4.10
410.00000 1.100 451.00
0090 212-00032 *Soil Conditioning 1.100 1.090
ACRE 0.010 3.65
365.00000 1.100 401.50
0095 213-00012 *Spray-on Mulch Blanket 1.100 1.090
ACRE 0.010 54.70
5,470.00000 1.100 6,017.00
0100  304-06007 *Aggregate Base Course (Class 6) 341.000 340.300
CcYy 0.700 30.80
44.00000 341.000 15,004.00
0105 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 41.980 41.980
TON 0.000 0.00
360.00000 41.980 15,112.80
0110 506-00212 *Riprap (12 Inch) 93.000 93.000
CcYy 0.000 0.00
145.00000 93.000 13,485.00
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PCN: 18841-BID ESTIMATE RUN 10/06/2014
PROJECT: SHE 0701-215 ESTIMATE NO: 0018 11:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 601-01025 *Concrete Class B (Miscellaneous) 50.300 50.300
CY 0.000 0.00
359.00000 50.300 18,057.70
0120 603-10180 *18 Inch Corrugated Steel Pipe 0.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0125 607-00005 End Post 253.000 253.000
EACH 0.000 0.00
310.00000 253.000 78,430.00
0125 MATERIAL ALLOWANCE 1,355 6"x12' & 855 6"x12' Po sts & 75 0.000
9G Caoil
EACH 0.000 0.00
69.67000 0.000 0.00
0130 607-00010 Corner and Line Brace Post 460.000 460.000
EACH 0.000 0.00
460.00000 460.000 211,600.00
0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts, 9G wi re 0.000
coils, 40D Nails
EACH 0.000 0.00
63.76000 0.000 0.00
0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts & 9G W ire 0.000
EACH 0.000 0.00
85.45000 0.000 0.00
0135 607-11350 Fence Deer 1,822.000 1,822.000
LF 0.000 0.00
6.00000 1,822.000 10,932.00
0140 607-11352 Fence Deer (Wire Mesh) 1,685.000 1,685.000
LF 0.000 0.00
5.15000 1,685.000 8,677.75
0145 607-11354 Fence Deer (Wooden Stays) 8,528.000 8,528.000
LF 0.000 0.00
1.25000 8,528.000 10,660.00
0150 607-11360 Fence Deer (Special) 161,136.000 161,136.000
LF 0.000 0.00
5.35000 161,136.000 862,077.60
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PCN: 18841-BID ESTIMATE RUN
PROJECT: SHE 0701-215 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 MATERIAL ALLOWANCE Crimp Sleeves, 5"x12' Posts, 0.000
12.5Gx500' CL3
LF 0.000 0.00
0.64000 0.000 0.00
0150 MATERIAL ALLOWANCE 5"x12' Posts & 12.5Gx500' CL 3 0.000
LF 0.000 0.00
0.95000 0.000 0.00
0155 607-11455 Fence Wood 2,040.000 2,040.000
LF 0.000 0.00
5.00000 2,040.000 10,200.00
0160 607-60002 *Game Ramp 53.000 53.000
EACH 0.000 0.00
6,600.00000 53.000 349,800.00
0160 MATERIAL ALLOWANCE 5"x10' & 5"x8' Posts 0.000
EACH 0.000 0.00
122.93000 0.000 0.00
0160 MATERIAL ALLOWANCE 2x6x8' Boards & 2x6x12' Boar ds 0.000
EACH 0.000 0.00
175.85000 0.000 0.00
0160 MATERIAL ALLOWANCE 4000 4x4 HF & 500 2x2 15'x30 o) 0.000
Propex Rolls
EACH 0.000 0.00
202.98000 0.000 0.00
0165 607-60117 16 Foot Gate (Special) 13.500 13.500
EACH 0.000 0.00
1,175.00000 13.500 15,862.50
0170 607-60153 3 Foot Gate (Special) 9.000 9.000
EACH 0.000 0.00
900.00000 9.000 8,100.00
0175 611-00025 *24 Foot Deer Guard 1.000 1.000
EACH 0.000 0.00
35,700.00000 1.000 35,700.00
0175 MATERIAL ALLOWANCE 2 12' Deer Guard Grids & 2 S teel 0.000
Wings
EACH 0.000 0.00
13,127.87000 0.000 0.00
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PCN: 18841-BID ESTIMATE RUN 10/06/2014
PROJECT: SHE 0701-215 ESTIMATE NO: 0018 11:18:32
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 611-00029 *28 Ft Deer Guard 2.000 2.000
EACH 0.000 0.00
39,560.00000 2.000 79,120.00
0180 MATERIAL ALLOWANCE 4 14' Deer Guard Grids and 4 Steel 0.000
Wings
EACH 0.000 0.00
15,007.73000 0.000 0.00
0185 611-00031 *30 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
42,880.00000 2.000 85,760.00
0185 MATERIAL ALLOWANCE 6 10" Deer Guard Grids & 4 S teel 0.000
Wings
EACH 0.000 0.00
16,459.52000 0.000 0.00
0190 611-00033 *32 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
45,000.00000 2.000 90,000.00
0190 MATERIAL ALLOWANCE 4 10' & 2 12' Deer Guard Gri ds and 4 0.000
Steel Wing
EACH 0.000 0.00
17,331.08000 0.000 0.00
0195 614-00011 *Sign Panel (Class I) 280.000 280.000
SF 0.000 0.00
19.00000 280.000 5,320.00
0200 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 190.000 190.000
Slipbase
LF 0.000 0.00
39.00000 190.000 7,410.00
0205 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
14,130.00000 1.000 14,130.00
0210 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0215 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
4,365.00000 1.000 4,365.00
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PCN: 18841-BID ESTIMATE RUN 10/06/2014
PROJECT: SHE 0701-215 ESTIMATE NO: 0018 11:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 1,336.000 1,336.000
SF 0.000 0.00
26.90000 1,336.000 35,938.40
0225 629-01001 *Survey Monument (Type 1) 278.000 278.000
EACH 0.000 0.00
388.40000 278.000 107,975.20
0230 629-01002 *Survey Monument (Type 2) 42.000 42.000
EACH 0.000 0.00
623.00000 42.000 26,166.00
0235 629-01110 *Locate Monuments 1,086.000 1,085.500
HOUR 0.500 56.00
112.00000 1,086.000 121,632.00
0240  630-00000 *Flagging 1,452.000 1,452.000
HOUR 0.000 0.00
25.75000 1,452.000 37,389.00
0245  630-00007 *Traffic Control Inspection 168.000 168.000
DAY 0.000 0.00
380.00000 168.000 63,840.00
0250 630-00012 *Traffic Control Management 320.000 320.000
DAY 0.000 0.00
595.00000 320.000 190,400.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 27.000 27.000
EACH 0.000 0.00
5.60000 27.000 151.20
0260 630-80342 *Construction Traffic Sign (Panel Size B) 56.000 56.000
EACH 0.000 0.00
5.60000 56.000 313.60
0265 630-80344 *Construction Traffic Sign (Special) 55.000 55.000
SF 0.000 0.00
13.40000 55.000 737.00
0270  630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 2.000
Type
ype) EACH 0.000 0.00
85.00000 2.000 170.00
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PCN: 18841-BID ESTIMATE RUN 10/06/2014
PROJECT: SHE 0701-215 ESTIMATE NO: 0018 11:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630-80359 *Portable Message Sign Panel 119.000 119.000
DAY 0.000 0.00
22.40000 119.000 2,665.60
0280 630-80360 *Drum Channelizing Device 42.000 42.000
EACH 0.000 0.00
56.00000 42.000 2,352.00
0285 630-80370 Concrete Barrier (Temporary) 200.000 200.000
LF 0.000 0.00
46.00000 200.000 9,200.00
0290 630-80380 *Traffic Cone 200.000 200.000
EACH 0.000 0.00
0.55000 200.000 110.00
0295 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A Partnering 1,300.000 1,300.000
FA 0.000 0.00
1.00000 1,300.000 1,300.00
0305 700-70022 F/A OJT Colorado Training Program 1,680.000 1,680.000
FA 0.000 0.00
1.00000 1,680.000 1,680.00
0315 210-01000 Res Fence CO No. 2 MCR LI No. 1 63,271.000 63,271.000
LF 0.000 0.00
0.85000 63,271.000 53,780.35
0320 607-60000 Deer Gate CO No. 3 MCR LI No. 2 4.000 4.000
EACH 0.000 0.00
1,850.00000 4.000 7,400.00
0325 614-00035 Sign Panel (Spec) CO No. 4 MCR LI No. 3 252.000 252.000
SF 0.000 0.00
32.75000 252.000 8,253.00
0330 614-01503 Steel Sign Supp (2-In Rd)(Po&Sock) CO No. 4 MCR LI No. 84.000 84.000
4
EACH 0.000 0.00
116.75000 84.000 9,807.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0335 700-70042 F/A RR Flagging CO No. 5 MCR LI No. 5 0.000 0.000
FA 0.000 0.00
11,550.00000 0.000 0.00
0340  900-00007 Added Item (Each)/ Reset Ground Sign (Special) CO No. 6 28.000 28.000
MCR LI No. 6
EACH 0.000 0.00
230.00000 28.000 6,440.00
0345  700-70042 F/A RR Flagging F/A Railroad Flagging CO No. 7 MCR LI 3,404.190 3,404.190
No. 7
FA 0.000 0.00
1.00000 3,404.190 3,404.19
0350 612-00001 Delin (Ty I) CO No. 8 MCR LI No. 8 16.000 16.000
EACH 0.000 0.00
25.75000 16.000 412.00
0355 612-00003 Delin (Ty 1lI) CO No. 8 MCR LI No. 9 31.000 31.000
EACH 0.000 0.00
31.35000 31.000 971.85
0360 606-00301 Gdrail Ty 3 (6-3) CMO No. 9 2,350.000 2,350.000
LF 0.000 0.00
17.75000 2,350.000 41,712.50
0365 606-02003 End Anchor (Nonflared) CMO No. 9 6.000 6.000
EACH 0.000 0.00
3,800.00000 6.000 22,800.00
0370 606-01340 End Anchor Ty 3D CMO No. 9 6.000 6.000
EACH 0.000 0.00
835.00000 6.000 5,010.00
0375 900-00007 Added Item (Each)/ Removal of Game Ramp CMO No. 9 4.000 4.000
EACH 0.000 0.00
3,700.00000 4.000 14,800.00
0380  900-00014 Added Item (Lump Sum)/ Mobilization - Guardrail CMO No. 1.000 1.000
9
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0385 900-00014 Added Item (Lump Sum)/ Mobilization - Seeding C MO No. 9 1.000 1.000
LS 0.000 0.00
1,200.00000 1.000 1,200.00
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PROJECT: SHE 0701-215 ESTIMATE NO: 0018 11:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 614-00037 Sign Panel (Spec) CO No. 8 MCR LI No. 10 5.000 5.000
EACH 0.000 0.00
2,635.00000 5.000 13,175.00
0395 900-00014 Added Item (Lump Sum)/ Mobilization - Striping CO No. 1.000 1.000
10 MCR LINO. 11
LS 0.000 0.00
1,300.00000 1.000 1,300.00
CAT 0200 CURRENT AMT $ 2,921,022.84 $ 857.85 $ 2,921,022.84
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
CAT 0400 CURRENT AMT $ 3,800.00 $ 0.00 $ 3,800.00
PROJECT TOTAL CURRENT AMT $ 2,924,822.84 $ 857.85 $ 2,924,822.84



